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300-FF-1 Work Progress

Remedial Investigation Summary Schedule

Attachment #1
& Attachment #2
Attachment #3
Attachment #4
-~ Attachment #5
Attachment #6
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Attachment #1

Meeting Summary
Unit Manager’s Meeting: 300-FF-1 Operable Unit
July 30, 1992
1. SIGNING OF THE June 300-FF-1 MEETING MINUTES:
Minutes were reviewed and approved with no changes.
2. ACTION ITEM UPDATE (See Attachment #4):

3FF1.33 Open No change.
LC Hulstrom

3. NEW ACTION ITEMS {INITIATED luly 30, 1992):
No new action items were initiated.
4, STATUS AND SCHEDULE OF TASKS:

® No detailed schedule was provided since essentially there were no changes from last month.

5. INFORMATION ITEM 4¢5) ) _
ank s being incorporated into the RI/FS,
¢ Data validation js 90% complete. Data evaluation will-be-submitted-with the-Feasibility-Study-

s Status of legécﬁ

Ron Beldfi presented the up ?ﬂfe of RI/FS tasks. It was reported that the survey of the @ga
radlologlcal sewer is complete?lh e report is in preparation, data—arRbrEs * I

¢RI report is scheduled to be delivered to DOE/RL August 10.

o  Waste Control Plan was not submitted.



Attachment #2
UNIT MANAGER'S MEETING AGENDA
300-FF-1 OU
July 30, 1992
9:45 ~ 10:15 PM
Room 47
450 Hills
Richland, Wa
Presenter - Ron Belden
Introduction:
Status:
Action Items
Remedial Investigation
Schedule

Issues:

Other Topics: Waste Control Plan submittal for regulator approval.

Agreements and Commitments
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Attachment #3
300-FF—5 and
300-FF-1 Operable Unit Manager’s Meeting
Official Attendance Record
July 30, 1992
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Attachment #4

Commitments/Agreements Status List

300-FF-1 Operable Unit
July 30, 1992

Item No.

Action

Status '

3FF1.33

Assure that proper communication channels
are maintained within WHC for activities
concerning the 300 Area and define what
criteria are to be followed for reporting
surface contamination findings to DOE and
the regulators. Revise EII 2.3 to include
this information. Action: LC Hulstrom

Open
no change from last
month



Attachment #5

300-FF-~1 Work Progress page 1 of 2
July 30, 1992
0 Remedial Investigation Activities

TASK 1 -~ SOURCE INVESTIGATION
la - Source Data Compilation
Task completed

1b - Ground Penetrating Radar Survey .
Task completed. Additional work scope at the work at the new
"landfi11" area has been completed.

1c ~ Electromagnetic Survey
Task completed.
1d - Topographic Base Map Development
Completed.
le - "In-Pipe" Remote Inspection Survey of the RLWS
Survey is 100% and the task is 95% complete with only the report
remaining for completion.
1f - Soil Gas Survey
Task completed.
1g - Non-Hazardous Source Characterization

Change request approved to defer ash pit sampling.

TASK 2 - GEOLOGIC INVESTIGATION

2a - Geolegic Data Compilation
Task completed.

TASK 3 - SOIl INVESTIGATION

3a - Surface Radiation Survey
Task completed.

3b - Soil Sampling and Analysis

Analytical results have been transmitted to the Environmental Data
Management Center for third party validation. Validation is 90% complete.

TASK 4 - AIR INVESTIGATION

4a - Air Data Compilation
Completed.

4b - Ambient Air Sampling
Completed



300-FF~1 Work Progress page 2 of 2

July 30, 1992

TASK b - TERRESTRIAL BIOLOGICAL INVESTIGATION

ba - Biological Survey

5a-1 Hazardous Substances Biological Uptake Assessment
The report is being revised,

5a-2 Species Survey
The report is being revised.

5b - Asparagus Sampling and Analysis
Resampling deferred.

TASK 6 - DATA EVALUATION

6a - Source Data Evaluation

6b - Geologic Data Evaluation

6c - Soil Data Evaluation

6d - Air Data Evaluation

6e - Terrestrial Biological Data Evaluation
6f - Integration of Data Evaluation Tasks

The preliminary evaluation is complete and final evaluation is being
incorporated into the RI/FS reports.

Task 7 - VERIFICATION OF ARARS

Task complete.

Task 8 - BASELINE RISK ASSESSMENT

The preliminary draft risk assessment was received and revised for
incorporation into the RI report.

Task 9 - PHASE I RI REPORT

The report is on schedule. Revisions to the rough draft chapters are being
made at this time. Delivery to WHC is scheduled for August 10, 1992.

Phase 1/2 Feasibility Study
The first draft was delivered to Westinghouse 6/26/92. It is currently
being reviewed and comments are being resolved and incorporated as they
become available.

0 Schedule




TASK-1 SOURCE INVESTIGATION
TASK-2 GEOLOGICAL INVESTIGATION
TASK-3 SOt INVESTIGATION
TASK-4 AIR INVESTIGATION

TASK-5 BIOTA INVESTIGATION
TASK-6 DATA EVALUATION

TASK-7 VERIFICATION OF ARAR's
TASK-8 BASELINE RISK ASSESSMENT
TASK-9 PHASE | RI REPORT

FS1& IIREPORT
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Distribution Page 2

300-FF-1 Operable Unit Managers Meeting
July 30, 1992

Julie K. Erickson . ....... ... .t nnnns Chief, DOE-RL, ERD/ERB (A5-19)
Roger D. Freeberg . ..... ...t iinennnnnn. Chief, Rstr. Br., DOE-RL/ERD (A5-19)
Steven H. WiSNess . ... . i ii it s ittt i i et e ettt TPA Proj. Mgr. (A5-15)
Diane Clark . ...ttt e e e e e e e DOE-RL (A5-55)
Mike TROMPSON & . 0 0 vttt it it s et it e et b e e et amneseans s DOE-RL (A5-15)
Chuck ClHne . . ... i ittt i ittt e i sttt taae s it aeanns WDOE
Lymn Albin . . ... .o e e Washington Dept. of Health
Dave BInan . . ...ttt i e e et e e EPA (B5-01)
Ward StaubitZ . . . ... . e e e e e USGS
Audree DeAngeles ... ... i ittt it e e e e e e e e e PRC
Richard D, Wojtasek . . .. ... ... .. Program Mgr.,, WHC (L4-92)
Mel Adams . . .. ..ttt s ittt s it e e e e WHC (H4-55)
Tom WINCZaK . . . . .. . it i it ittt i it e et i ettt WHC (1.4-92)
George Henckel . ... ... .. .. ittt ittt i WHC (H4-55)
RiCh Carlsom . . ..o v i ittt ittt it ettt et WHC (H4-55)
LD, Amnold . ...ttt e e e e e et e e e WHC (B2-35)
Chris Abraham . . ... ... ...t e i i i i ettt e e GAO (A1-80)

ADMINISTRATIVE RECORD: 300-FE-1; Care of EDMC, WHC (H4-22)
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